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This Week’s Activities 

• Continue drilling and grouting in the gallery 

• Continues to drive sheet pile along the dam for permanent 
work platform, with the night shift 

• Begin resonant sonic drilling of the embankment at the 
temporary platform location 

• Begin the installation/grouting of PVC casing on the em-
bankment 

• Continue to drill, blast, and compact shot rock in Hal-
comb's landing parking lot, phase III 
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Foundation Grouting.  ACT continued drill-
ing/grouting holes in the gallery.  The count remains 
steady at 12 drilled and grouted.  Drill/Grout operations 
have moved parallel to the dam to supplement the down 
stream grout line in an 800’ critical accelerated reach, 3 
holes total have been drilled.  Kiewit finished concrete 
placement on temporary work platform and proceeded 
to permanent platform embankment and concrete work.  
Kiewit also continued the outer retention berm on the 
permanent platform.  Kiewit also continues to drive 
sheet piling on the embankment with the night shift, and 
an additional crane has been mobilized to increase pro-
ductivity.  Prosonic has installed 10 of 19 piezometers.     

 
Halcomb's Landing. VCI continues rock fill placement 
in Phase II of existing Halcomb's Landing parking area.  
Expanded fill area to include part of phase III of the exist-
ing parking area.  Began excavation on boat ramp access 
road and cleared parking lot bay 4 area prior to blasting.  
Continue construction of the boat ramp.  Began utility 
relocations with water line relocation which will facilitate 
the widening of US 127 and relocation of existing Power-
house road.   
 

Drawdown Mitigation   Work continues on the fol-
lowing boat ramps:  Alligator #2, Conley Bottom, Fall 
Creek, Jamestown Marina, and Waitsboro 

Upcoming Public Meetings. 

15 Mar 2007— Burkesville, Ky.    

The plan of operation for this 
week is to have the Lake Cum-
berland headwater down to ele-
vation 680-681 range by March 
21. There is approximately 1 
inch of rainfall predicted for the 
Cumberland River Basin over 
the next five days.  Based on this 
forecast, some runoff to Lake 
Cumberland is expected. This 
will make it necessary to adjust 
the discharges; however, down-
stream conditions will need to 

be considered when developing the 
plan of operation. 

 

Wolf Creek Dam 
Weekly Update 

Photograph of work on the temporary work platform. 


